


Development Milestones Website Delivery Roadmap

Duration **2 months · 9 weeks** (kick-off **1 Sep 2026** → **go-live 30 Oct 2026**)
Scope = **MVP** (spec Phase 1 + lite Partners area) | member system, charity, culture, EN content **from Nov**



The 9-week plan assumes **1 designer, 2 front-end, 1 back-end, 1 content/PM in parallel**, with club content delivered before M2; Shopify still handles commerce.
Holiday weeks **25 Sep** (Mid-Autumn) and **9–10 Oct** (National Day) are buffered. Top risks: content production, third-party access (LINE / GA4 / domain).